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Project Listing

PHASE 2011

Stewarts Creek High School  Blackman Middle Annex
Eagleville Addition Smyrna Primary Addition

Interest Earnings by Issue as of March 31, 2013:

2012 Bonds $53,579 - 6 ‘Phase 2011
2013 Capital Qutlay Note 2,715 €)] ' Phase 2011
STATUS OF PROJECTS
‘ : ' % %o Amount
Project Architect Contractor Construction Spent Unobligated
B ' i Complete
Stewarts Creek High ' Robert S. Biscan & Co. 100% 98.11% 271,368
School _ ) o
Eagleville Addition _ Robert S. Biscan & Co. 100% 94.58% 160,693
Blackman Middle Annex Robert S. Biscan & Co. 21.49% 24.05% 299,206
Smyrna Primary Addition Liberty Construction Co. . 2840% 31% (23,065)




Phase 2011 Building Program
Progress Report

April 16, 2014
A B C D B-C
Original AMENDED ~ Contracts Expended Not
DESCRIPTION "~ Budget BUDGET to Date To date Obligated .

STEWARTS CREEK JIGH SCHOOL , :

ARCHITECTS b 1,344,352 § 1,396,237 1,396,237 1,364,743 -
ENGINEERING SERVICES 250,000 229,566 229,566 223,789 -
CONSTRUCTION 39,606,000 35,115,742 35,114,736 34,595,892 1,006
FURNITURE, EQUIP, TECH 4,143,750 4,092,749 3,860,466 3,856,031 232,283
SITE DEVELOPMENT 1,000,000 5,159,808 5,159,808 - 5,159,808 -
OTHER CAPITAL OUTLAY , 350,000 311,921 266,867 38,079
{total project $ 46,344,102 § 46,344,102 46,072,734 45,467,130 271,368
EAGLEVILLE ADDITION

ARCHITECTS 3 316,825 § 335,500 335,500 296,501 -
ENGINEERING SERVICES 100,000 81,325 20,519 19,362 60,806
CONSTRUCTION ' 2,976,663 2,976,663 2,976,000 2,976,000 663
FURNITURE, EQUIP, TECH 262,000 262,000 192,461 192,461 69,539
SITE DEVELOPMENT 50,000 50,000 20,315 20,315 29,685
jtotal project $ 3,705,488 § 3,705,438 3,544,795 3,504,639 160,693 3 200,849
BLACKMAN MIDDLE ANNEX

ARCHITECTS $ 314,750 341,445 314,201 (26,695)
ENGINEERING SERVICES $ 31,926 82,080 42,222 (50,154)
CONSTRUCTION b 7400,133 § 7,065,638 7,065,638 1,517,621 -
FURNITURE, EQUIP, TECH $ 555,869 179,814 - 376,055
SITE DEVELOPMENT $ 55,750 55,750 55,750 -
ftotal project 8 7,400,133 § 8,023,933 7,724,727 1,929,793 299,206 3 6,094,139 -




Phase 2011 Building Program
Progress Report

April 16, 2014
A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date - To date Obligated

SMYRNA PRIMARY ADDITION
ARCHITECTS 145,000 107,500 §$ 112,659 192,127 §
ENGINEERING SERVICES 3,830 14,734 7,884
CONSTRUCTION 2,266,500 2,337,265 2,266,500 643,601
FURNITURE, EQUIP, TECH 77,767 -
SITE DEVELOPMENT 7,905 7,905 7,505
|total project 2,371,500 2,456,500 $ 2,479,565 761,517 $ (23,065) $ - 1,694,983
TOTAL. 59,821,223 60,530,023 § 59,821,821 51,663,080 3 768,202 3§ - 8,866,943




Phase V Budgef Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 AMENDED
DESCRIPTION BUDGET transfers transfers transfers - BUDGET
STEWARTS CREEK HIGH SCHO( 46,344,102 85,000 (85,000) 46,344,102
EAGLEVILLE ADDITION 3,705,488 3,705,488
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 : - 8,023,933
SMYRNA PRIMARY ADDITION 2,371,500 - _ ' 85,000 2,456,500
[TOTAL $ 59,821,223 § 85,000 § 623,800 $ - % 60,530,023
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RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2011

April 16,2014

Stewarts Creek | Blackman Middle | Smyrna Primary

-SOURCE OF FUNDING High School Annex ~ Addition EaglevilleAddition
2003 Bonds (LGIP 3) $ 1,292 861 431
Transfer from Phase III (2005 Repairs $ 132,934 132,934
2007 Bonds (LGIP 5) $ 88 88
GPS(June 2011) $ 65,780 65,780
Transfer from Phase I(2005 Ele&Sec R{ $ 59,184 59,184
Capital Qutlay Note (2008) $ 933,543 933,543
2009 Bonds(LGIP 7) $ 703,016 703,016
Interfund Note(2011) $ 15,000,000 15,000,000
Pay Back Note (2012) $ (15,000,000) (15,000,000}
Transfer from Phase V(WB2) $ 663 o 663
GPS(June 2013) $ 85,000 - 85,000
Interfund Capital Outlay Note(2013) $ 7,400,000 7,400,000
GPS(October 2013) $ 623,800 623,800
2012 Bonds (LGIP 5) $ 48,153,951 46,344,102 1,809,849
FUNDING SOURCE $ 58,159,251 46,344,963 8,023,800 | $ 85,000 | $ 3,705,488
Amended Budget Phase V $ 60,530,023 46,344,102 8,023,933 | $ 2,456,500 | $ 3,705,488
Variance Between Source & Budget | $ (2,370,772) 861 (133)| $ (2,371,500)| $ .-




